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I-11.01 Plan Revisions Prior To Bid Opening

1.

Plan Revisions (prior to authorization) - - Revisions to plans after originals have been
sent to Planning and Programming Division should be reviewed by the Design Engineer
or Assistant Design Engineer. The intent of this requirement is to provide a process
which generates final plans by the plan completion date with an absolute minimum of
changes. An emphasis on checking plans by designers and supervisors is therefore
required.

Plan Revisions (after authorization - prior to bid opening) - - Addendums to plans that
have been submitted to contractors should be approved as in the paragraph above. It is
the intention here that only necessary addendums are developed. Plan revisions that can
be delayed should not be processed until after the bid opening date and should then be
processed as ordinary change orders (see [-11.02). Procedures for developing an
approved addendum are as follows:

a Prepare memo detailing required plan changes for Design Engineer’s signature.
b. All plan sheets being revised should be annotated with the revision date.
C. Plans should be resubmitted to the Planning and Programming Division for

reprinting of appropriate sheets.

d. One copy of plan revision memo and all revised plan sheets with changes
highlighted should be forwarded to Construction Services and Planning and
Programming Divisions.

e. Advise Engineering Services of these changes on their form.

f. The designer should obtain verbal approval from FHWA for all addenda that are
initiated within the division.

g. Addenda sent to contractors five working days prior to the bid opening date have
to be transmitted by telegram. All efforts should be made to clear addenda, that
designers are knowledgeable of, through Construction Services Division, prior to
this period to reduce the cost of contractor notification.

Should it become apparent that the development of final plans cannot be accomplished in
accordance with the plan completion date, as established in the department bid opening schedule,
all efforts should be made to obtain a realistic bid opening date. All section heads are to review

the bid opening schedule on a continuing basis and to identify any project for which the present

completion date, as established, is not realistic and to bring this to the Design Engineer’s
attention.



SECTION I-11 Plan Revisions and Change Orders

Page 2

I-11.02 Plan Revisions After Bid Opening

The following guidelines should be followed when making plan revisions after the project bid
opening.

A.

Check for approval of the changes from the District, Construction Services, Design, and
FHWA.

Retrieve original plans from Records Center.

Locate the project file in the R: drive, locate the plan sheet(s) to be revised, make the
plan revisions, and place the revision date in the upper right corner. (The original
quantity sheets shall not be revised.)

Put revision date and list of sheets revised, or added, on the Table of Contents.

Write, or stamp, “VOID”and date all sheets that have been superceded by the plan
revision, and place them in the back of the original plans.

Locate form SFN 7504 in Lotus Notes by left clicking as follows: NDDOT Applications,
double click NDDOT Inter-office Forms, then single click Inter-office Forms, then
Design, then Design, then SFN 7504. Enter revision information in highlighted portions
of form, then save completed form in the project file by clicking on File, Save, then enter
where the plan revision is to be saved.

The completed form SFN 7504, Plan and/or Contract Revision, should have the
following information in addition to the project identification:

A. Describe change

B. Cost estimate of revision

C. Method of payment to be determined by Construction Services

D. Form to be signed by Design Engineer or Assistant Design Engineer
Review steps 1 through 7 and recheck quantity changes and calculations.
Print and distribute revision:

A. 5 copies of SFN 7504 (Plan and/or Contract Revision)

A. 4 copies and the original signed copy to Construction Services
B. 1 copy for project file
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B. 21 copies of plan revision

A. 20 copies to Construction Services
B. 1 copy to project file

C. For Traffic Section, city project revisions

A. 23 copies to Construction Services
B. 1 copy to project file



